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earﬂ1resourcgs consultants

November 17, 1992

Ms. Karen Wolper, Chief

Removal Enforcement Section

U.S. Environmental Protection Agency
Region III

841 Chestnut Building

Philadelphia, PA 19107

Re: Progress Report No. 15
Rogers Electric Site
Period 11/8/92 - 11/14/92
REWAI Project M91130

Dear Ms. Wolper:

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order
for the Rogers Electric Site, Docket No. III-91-58-DC, the
following provides a progress report for activities performed on
behalf of Blake Construction Co., Inc. during the period 11/8/92
through 11/14/92. Additionally, a copy of the progress report
submitted by the Defense Reutilization and Marketing Service
(DRMS) covering their activities for the same period is
attached.

L The following actions have been taken toward achieving
compliance with the referenced Consent Order:

o During the last reporting period, we waited for
the return of lab results from the UST removed.
Preliminary verbal results indicate very minor
contamination by volatile organics and no
contamination by PCBs above clean-up level. It is
anticipated that excavated soils can be returned
to the excavation, pending receipt of hard copies
of the lab results. To date, four soil samples
have been found to exceed projected clean up
levels (10 ppm). All four samples were surface
samples, so extensive soil excavation is still not
anticipated. The remaining soil analyses results
will be returned by the end of the next reporting
period. As analyses results become available for
the UST excavation, backfilling or continued
excavation will be performed.
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- Activity anticipated for the next reporting period
consists of awaiting hard copies of lab results, and
either backfilling or futher excavating the UST
excavation.

3 None anticipated.

4. N/A

5. N/A

6. None received during this reporting period.

s N/A

As always, if you have questions or comments, don’t hesitate to
call me at (410) 876-0280.

Sincerely,
R. E. WRIGHT ASSOCIﬁ?E , INC.

“Tenithy W Opdnsf,

Timothy N. Gardner
Project Manager

TNG: aea
Attachments

cc:

Joseph Phelan, MDE

Bruce Noble, DRMS

John Seymour, Shaw, Pittman, Potts, & Trowbridge
J. C. White, Blake Construction Co.

J. Kuzemchak, Clean Harbors of Baltimore, Inc.
Don Moyer, REWAI

Ned Wehler, REWAI

.. Wright associates, ine.
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Mr. Timothy Gardner

Project Manager

R.E. Wright Associates, Inc.
125 Airport Drive, Suite 36
Westminster, Maryland 21157

Dear Mr. Gardner:

Re: Remedial Action
Rogers Electric Site
Cheverly, Maryland

In aceonrdance with Administrative Order of Consent (Consent
Order), Docket Number II1-91-58-DC, we have enalosed Progress
Report No. 15 covering the period November 8, 1992 to November
14, 1992,

Please contact ue should you require further information and
clarification.

Yours truly,

e, ol

Bruce Noble

Environmental Proteation Specialiet

Defense Reutilization ang Marketing Service
Battle Creek, Michigan

(616) ¢61-7412
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PROGRESS REFORT NO. 18
REMEDTAL ACTION

ROGERS ELECTRIC SITE
CHEVERLY MARYLAND

PERIOD: NOVIMBER 8, 1902 T0 NOVEMBER 14, 1992

This progress report ig submitted pursuant to the

requirements of the Administrativs Order of Coricent (Consent

Order)

Docket Number 11I-91-58-DC. For ¢ase of r=eporting,

activities are segregated into activities undertaken, data
produced, submittals compleated and activitiea scheduled for the

project,

A.

WORK COMPLETED

a)

)

Activitiee Undertaken onr Completed This Reperting Pericd

The following dizcuesgion Summarizes activities undertaken
during this reporting period:

* No activities took placs this reporting pevriod.

Data Produced This Reporting Period

The following data were produced during +thigs reporting
reriod:

* No data was produced thig reporting period,

(gee enclosure 1).
Submittals Completed This Reporting Period

The following data was submitted during this reporting
period:

# No submittals were produced this reporting perio



d) Activities Scheduled For Next Reporting Period

Activities planned fer the next reporting period are
detailed as follows:

* Using Analytical Report, DRMS is in the final stages

to medify axXisting contracts to rickup and remove
hazardous wastes and FCBs from the site.

Respectfully submitted.
DEFENSE REUTILIZATION AND MARKETING SERVICE

[ fuses Mhboe_

BRUCE NOELE

Environmental Protection Specialist
DRMS - SHP



